Rollout plan and tracker

Genie deployment guide. Last verified 17 Oct 2026.

7.1 Roll out in waves

Work backwards from the end state: the number of users, and the peak of concurrent questions in the busiest hour. Advance a wave only when the Agent has not changed, or leave a couple of days after any change.

WAVE	AUDIENCE	WHEN	HOLD UNTIL
1	10 users	Week 0	Stability confirmed, feedback triaged
2	50 users	About 2 to 3 weeks later	Department-scale usage monitored, instructions iterated
3	200 users	About 3 to 5 weeks after wave 1	Warehouse and review capacity confirmed
4+	Enterprise-wide	Week 6 onward	Increase exponentially after the first stages

In the first weeks, the admin team and the onboarded users should work closely to resolve what the earlier steps did not anticipate. Around 500 concurrent users, or sustained high API volume, validate routing, warehouse sizing, queuing and latency early.

7.2 Go/no-go before each wave

CHECK	GO WHEN
Benchmark accuracy	At or above the agreed target on the latest run
Warehouse	Within SLA at the current peak, with headroom for the next wave
Rate limits	No alert for approaching the question-per-minute limits
Feedback	Negative feedback triaged and critical items fixed
Support	Admin staffing covers the expected volume of review requests
Documentation	User guide, scope and access request process are published

When close to a limit: increase warehouse size or autoscaling; staff the review queue; and, for API throughput, ask the account team about higher capacity options.

Milestone tracker

One row per phase. Fill it in with the owner, the due date and the status, then download it for the project record.

MILESTONE	OWNER	DUE DATE	STATUS	NOTES OR BLOCKERS
Phase 1: technical validation (Step 04)		dd / mm / yyyy	Not started	
Phase 2: business validation (Step 04)		dd / mm / yyyy	Not started	
Phase 3: access and consumption (Step 05)		dd / mm / yyyy	Not started	
Phase 4: monitoring and onboarding (Step 06)		dd / mm / yyyy	Not started	
Phase 5: staged rollout (Step 07)		dd / mm / yyyy	Not started	